
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:06 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 352 Date: 01-Jun-2011 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 631

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers

•Generated a TEC for P.E. license reimbursement.
•Prepared for the 1100 hrs Seismic Joint meeting that was postponed to today. By 1045 I was contacted
by Ric Maggenti and informed that he was not going to attend so the meeting was cancelled. I sent out an
update of the latest information regarding the Seismic Joint.
•Punchlist buyoff sheets.
•Viewed flexure beams that Ric made to test cold joint strength
.
Accrued 2 hours of overtime finalizing the drawings for the CHP Seismic Joint testing.
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